

Status update on 15min ISP NBM reference group meeting 11.2.2021

11.02.2021

Visit nordicbalancingmodel.net

Agenda

Implementation of 15min in the Nordics

Derogation

Planned activities

Stakeholder expectations



Implementation of 15min in the Nordics

- Imbalance settlement 15min
- Intraday MTU 15min
- mFRR EAM 15min
- Energy metering 15min
- Datahubs/Providing 15min values to eSett
- Legislation amendments
- Terms & conditions amendments

Common Nordic projects

Local TSO
implementation

Monitoring 15min
ISP implementation

Derogation

- All TSOs have finalized derogation processes (Statnett outside of the process)

Realised derogation process: TSO Derogation request → NRA request for more information → TSO submitting more information

- NRAs' final decisions on derogations are expected in February 2021



Planned activities

Stakeholder communication

- Webinars planned locally and on Nordic level

Implementation guide

- Q2/2021: 15min ISP high level roadmap
- Q1/2022: 15min ISP implementation guide



Stakeholder expectations

Screen.io live poll

Communication

What is expected from Nordic communication compared to national communication?

Implementation guide

What do you expect from the implementation guide?

What level of information do you expect?



Questions?