

Update on mFRR energy activation market


Stakeholder reference group meeting

11.02.21

Visit nordicbalancingmodel.net

Updated roadmap and mFRR EAM


Roadmap December 2020



- Based on reassessment the transition to the automated Nordic mFRR energy activation market will be postponed by six months.
- The go-life of 15-minute imbalance settlement period will not be affected

mFRR Energy Activation market – timeline

- Reassessment has shown that there are no realistic fallback options to return to existing balancing processes after go live of Automated Nordic EAM
- Parallel operation → Automated operation pre 15 minutes ISP
- Transitional period – IT implementation and testing with market participants



Implementation guide for market participants

- **Implementation guide** was published in december 2020:

- Common Nordic and TSO specific information
- TSO implementation plans

[Implementation-Guide-mFRR-energy-activation-market-BSP.pdf](https://nordicbalancingmodel.net/Implementation-Guide-mFRR-energy-activation-market-BSP.pdf)
(nordicbalancingmodel.net)

- The guide will be further updated, based on TSO-development and inputs from market participants

- **Memo - Process for activating products** was updated in december 2020

[NBM-Roadmap Memo Process-for-activating-products update-December-2020.pdf](https://nordicbalancingmodel.net/NBM-Roadmap_Memo_Process-for-activating-products_update-December-2020.pdf) (nordicbalancingmodel.net)

BSP - Implementation Guide

mFRR energy activation market

Business process: mFRR energy activation market

Version: 1.0

Status: Published

Date: 17.12.2020


Contacts:

Svenska kraftnät,
mfrr@svk.se

Energinet,
electricitymarket@energinet.dk

Fingrid, Reservit@fingrid.fi

Statnett, BSP@statnett.no



Stakeholder dialog

- Nordic webinar on Implementation Guide was held on 14th of January 2021:
 - Video recording, Presentation and Q&A can be found here:

[Presentations and link to recorded webinar on the implementation of Nordic mFRR EAM – nordicbalancingmodel](#)

- TSO held local meetings with market participants to follow-up on Nordic webinar and deep-dive into TSO-specific information and planning.
- Next – stakeholder meeting on updates to Implementation guide medio 2021.

Stakeholder inputs are invited for further information and dialog (e.g., description of optimization algorithm, TSO-processes, other)